DAQ/Trigger Schedule
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2004 2005 2006 2007
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1 100% Start of Run 2b DAQ and Trigger Project 3/4/02
4 100% Start Run 2b TDC Subproject 6/4/02
60 100% TDC Design Review 5/21/04 ‘
67 100% First Prototype TDC available for testing 2/16/04 ‘
81 0% Design Review Milestone 7/12/04 ’
102 0% Beginning of TDC Production 1/25/05 ‘
124 0% TDC Production Board testing complete 9/30/05 ‘
143 0% TDC Data Concentrator Production complete 9/7/05 ‘
144 0% Run 2b TDC Ready for Installation 9/30/05 ’
146 100% Start of Run 2b Level 2 Project 9/4/02
165 100% Production Readiness Review for Level 2 Pulsar system 11/12/03 ‘
166 100% Begin production of Level2 Pulsar system 11/12/03 ‘
169 100% Mezzanine boards Fabrication 9/5/03 ‘
176 0% Pulsar Level 2 subproject ready for installation 8/31/04 ‘
178 100% Start of XFTII Project 3/4/02
197 0% Fabrication of Prototype XFT Finder 1/3 board 1/8/04 ‘
205 0% Fabrication of Prototype Finder 2/4 board 3/19/04 ‘
207 0% Fabrication of Prototype Finder SL7 board 4/30/04 ‘
240 0% Begin Production XFT Finder SL7 boards 3/28/05 ‘
277 0% Prototype XFT Linker Module available for testing 3/26/04 ‘
288 0% Begin Production XFT Linker Modules 3/24/05 ‘
314 0% Begin Preproduction XFT Stereo Association Modules 11/29/04 ’
325 0% XFT Production Stereo Association Modules complete 8/18/05
387 0% XFT Ready for Installation at CDF 9/29/05 0
389 100% Start Event-Builder Upgrade 3/4/02
397 0% MS: establish general functionality of software 4/4/05 ‘
400 100% submit PO and implementation plan 10/1/03 ’
405 100% Arrival of the prototype Event Builder hardware 3/31/04 ‘
411 0% MS: establish functionality of hardware 6/21/04
414 100% Event Builder Production Readiness Review 6/22/04
416 0% submit PO and implementation plan 6/22/04
419 0% Arrival of the Event Builder hardware 10/15/04 ‘
423 0% MS: establish functionality of hardware 1/18/05 ‘
425 0% L3 MS: Finish Event Builder Upgrade 4/4/05 ‘
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427 0% Finish Event-Builder Upgrade 4/5/05
429 100% Start Computers for Level3 PC Farm/DAQ 5/2/03 ‘
431 0% submit PO and implementation plan 6/3/04 ‘
435 0% Arrival of 0/10 PCs from the vendor 9/10/04 ‘
439 0% submit PO and implementation plan 11/2/04 ‘
443 0% arrival of 15 DAQ PCs from the vendor 2/23/05 ‘
447 0% submit PO and implementation plan 12/10/04 ‘
451 0% arrival of 20 DAQ PCs from the vendor 3/24/05 ‘
455 0% submit PO and implementation plan 11/2/04 ‘
458 0% Arrival of 70 Level3 and 15 DAQ PCs from the vendor 3/24/05 ‘
462 0% submit PO and implementation plan 12/10/04 ‘
465 0% Arrival of 140/20 PCs from the vendor 3/24/05 ‘
468 0% Finish Purchase of Computers for Level3/DAQ system 4/14/05 ‘
470 100% Start of SVT upgrade 2/2/04 ‘
477 0% SVT ready for installation 12/13/04 ‘
481 100% Explicit Slack: FTM design 3/7/03 ‘
483 0% FTM Submission 9/12/03
486 0% FTM available 1/12/04 ‘
490 0% Preproduction FTM Submission 5/24/05 ‘
493 0% Preproduction FTM available 9/2/05 ‘
496 0% Production go ahead on FTMs 12/13/05 ‘
499 0% Production FTM available 3/14/06 ‘
500 0% Production FTMs complete 5/9/06 ‘
508 100% Testing of Prototype DAQ Chain Complete- go ahead for #2 3/6/03 ‘
510 100% Silicon Project DAQ 1st round testing complete 4/3/03 ’
513 0% Go ahead for Preproduction 11/4/03 ‘
515 0% Go ahead for Silicon Project DAQ Preproduction 12/4/03 ’
518 0% Ready to test Preproduction DAQ chain 5/27/04 ’
520 0% DAQ Production Go-Ahead 7126/04 ’
522 0% Go ahead for Silicon Project DAQ Production 8/23/04 ’
528 0% Finish Run 2b Trigger DAQ project 9/30/05 ‘
529 0% Data Acquisition and Trigger Upgrades Ready for Installation 1/17/06 ’
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